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ODOT PID 116649 / KYTC Project  
Item No. 6-17 Design-Build Contract 

ODOT PID 114161  
Design-Bid-Build Contract 

ODOT PID 113361  
Design-Bid-Build Contract 

Map Legend

Companion Bridge and 
Existing Brent Spence Bridge
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2023

Progressive Design-Build Contract
Dixie Highway (KY) to Linn St. (OH)

Innovation Process and 
Proof of Concept Preliminary Design Final Design and Construction

Final Design

Final Design

Construction

Construction

2024 2025 2026 2027 2028 2029 2030 2031 2032

Linn St. to Findlay St. (OH)
Design-Bid-Build Contract

Findlay St. to Marshall Ave. (OH)
Design-Bid-Build Contract
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NEPA Decision
(Apr. 2024)

Public Hearing Comment Period  
(Jan. 2024 - Mar. 2024)
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